" FORM DPW.CIA 2008 STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

MONTHLY ESTIMATE

FOR THE MONTH OF  June, 2014

CONTRACTOR: BRIAN'S CONTRACTING, INC.

ADDRESS: P.0. BOX 17790

City, State ZIP: HONOLULU, HAWAII 96817

Date: June 30, 2014

Contract No. 62377 el

DAGS Job No. 12-10-0684

PROJECT TITLE: WASHINGTON PLACE - QUEEN'S GALLERY RENOVATION

CONTRACT

Basic Contract Amount $ 844,000

CHANGE ORDERS
Total $ 138,511.00
Adjusted Contract Amount 5 982,511.00
WORK ACCOMPLISHED Basic Contract
Completed to Date 91.92% § 766,575.00
Retained 3 55,658.00
Amount Subject to Payment b 710,917.00
Payments to Date 5 487,257.00
Payments Now Due 5 223,660.00
'l:a)glnent No. _ﬂg
1 Computed ana Checkad by

JUL 10 2014

o osacior o Ergran B
JUL 10 2014
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IFOR INSPECTION BRANCH USE ~
[ *T SUBMITTAL REGISTER [+*] COMMENCEMENT REQUIREMENTS

DUE MONTHLY:

[ KPROJECT SCHEDULE - INITIAL & ONGOING

1 /[ DALY REPORTS (<] PAYROLL AFFIDAVITS

EMQNTHLY ESTIMATE CHECKLIST

[ » CONTRACT NUMBES M PROJECT NAME & LOCATION

[ 'ﬁLL SIGNATURES

Change Order Total
10000% $ 138,511.00 $ 905,086.00

$ 6,925.00 3 62,583.00
$ _ 131,586.00 $ 842,503.00
$ 131,206.00 5 618,463.00
$ 380.00 $ 224,040.00

2 [certly thal the above bill is corract, just, that payment has not been recaived, and ail
payrad affidavils have been submitted. are current, or proper deduchve exclusions have been
mads ta this request and at least 80% of our workforce resides i Hawai

BRIAN'S CONTRACTING, INC.

Name of Contractor
Bnan's Contracting. Inc.

7z 6/30/2014
Date

5. Approvad; Branch Chief or Dhstnct Enginear Diate:

ﬁ“f‘”?‘%”w"““”'?ﬁi“m"&?

State Public Works Agministrator

By signatre / Title:
FOR Brian M. Arak President



DPW-CIA 7/08

BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION

For the Month of: June, 2014

STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

CONTRACTOR: BRIAN'S CONTRACTING, INC. Contract No.: 62377
PROJECT TITLE: WASHINGTON PLAGE - QUEEN'S GALLERY RENOVATIK DAGS Job No.: 12-10-0684
[
l-lml NTRACT]|
9 LICENSE BASIC CONTRACT| COMPL. %| RETN AMOUNT
O |PRIME CONTRACTOR |TRADE g AMOUNT| TO DATE| CMPL % RETAINED
BRIAN'S CONTRACTING, INQGeneral Contractor ABC-23458 $443,800 $418 875] 94.83% 5% $20,998|A
SUB-
CONTRAGCT
ILICENSE BASI B-CONTRACT| COMPL %| RETN AMOUNT
|| SUBCONTRACTOR T E @ AMOUNT| T DATEI CMPL % RETAINED
Akamai Glass Glazing C-23775 $1.000 $1,000] 100 00% 10% $100
Bauske Environmental, Inc. |Demo/Asbestos C-26348 $64,600 $60,800F 94 12% 10% 56,080
JD Painting & Dacorating Painting/Coating C-15379 $63.000 $44,300| 70232% 10% $4.430
|L&A Sheeimetal Sheet Metal C-30827 $2,000 $2,000] 100 00% 10% $200
MRC Roofing, LLC Roofing C-31827 $200,600 $151,500 95 46% 10% $19,150
Rambaud Electric, LLC Electrical C-27178 $10,000 £10,000] 100.00% 10% $1,000
Statewide General Contract |Insulation BC-25436 $22,000 so| o0.00% 10% so|
Xtermco, Inc. Tarmite Treatment PC0O-201 $37.000 SST,OUOI 100.00% 10% $3.700
#DIVID! 10% S0
#DIV/0! 10% $0
#DIV/O! 10% 50
#DIVIO! 10% S0
#DIVIO! 10% 50
#DIVIOL 10% $0
#DIV/Ot 10% $0
#DIVIOI 10% 50
#DIVIO! 10% 50
#DIV/O! 10% $0
Total Retainad from Subs $400,200 $348,600 $34,6680|B
$844,000 $766,575

| |BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B)

| $55,658]

| certify that the above retentions are correct for this request.

Brian's Contracting, Inc.

Name of Contractor

6/30/2014

By Signature

NOTE:

Q Date

Columnar totals shall be equal in dollar value to that on

the Monthly Estimate Sheet

Checked/Verified by

AL

Initial - Project Inspector or Engineer



DPW.CIA 7/06

CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: June, 2014

CONTRACTOR: BRIAN'S CONTRACTING, INC. Contract No.: 62377
PROJECT TITLE: WASHINGTON PLACE - QUEEN'S GALLERY RENOVA1 DAGS Job No.: 12-10-0684
- CHANGE
u ORDER]
9 LICENSE CHANGE ORDER| COMPL. %| RETN AMOUNT
O |PRIME CONTRACTOR |TRADE @ AMQUNT| TODATE| CMPL % RETAINED
IBR!AN'S CONTRACTING, IN{General Contractor ABC-28123 $138,511 $138,511] 100.00% 5% $6.925|A
CHANGE
ORDER SUB
ILICENSE CHANGE ORDER SUB| COMPL. %| RETN AMOUNT
|| SUBCONTRACTOR TRADE @ AMOUNT| TO DATE| CMPL %) RETAINED
#DIVI0! 10% $0
#DIVIOI 10% $0
#DIVIOI 10% 50
#DIvViIot 10% $0
#DIvo 10% 30
#DIVIO! 10% $0
#DIVHO 10% 50
#OIVIQ! 10% 30
#DIV/IO! 10% S0
#DIVAD! 10% 30
#DIV/O! 10% 50
#DIVIO! 10% $0
#DIVID! 10% $0
#DIviO! 10% $0
#DIVIOI 10% 50
#DIVIOH 10% 50
#DIVIOI 10% 30
#DIVIot 10% 50
Total Retained from Subs so|B

| |cHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $6,925]

| certify that the above retentions are correct for this request.

Checked/Verified by:

Brian's Contracting, Inc.

Name of Contractor . 7
(% —_ Initial - Project Inspector or Engineer
- 5/31/2014

By Signature Date

NOTE
Columnar totals shall be equal in dollar value to that on
the Monthly Estimate Sheet



' STATE OF HAWAII
DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES
DIVISION OF PUBLIC WORKS
Monthly Payment Slip

PAYMENT NO.: 7 PROJECT TITLE: WASHINGTON PLACE - QUEEN'S GALLERY RENOVATION
BILLING MONTH: June-14 DAGS JOB NO.: 1 2-10-0684 CONTRACT NO.: 62377

CONTRACTOR: BRIAN'S CONTRACTING, INC

VENDOR CODE: 30439600

Original Contract Payment Suffix: 1

Suffix Eund Symbol Amount Earned Retainage Amoupt Due
01 B11-440M $246,300,00 $22,640.00 $223,660.00
Totals: $246,300.,00 $22,640.00 $223,660.00
Change Order Payment Suffix: 2,3
Suffix Eund Symbol Amount Earned Retainage Amount Due
02 B11-440M $400.00 $20.00 $380.00
Totals: $400.00 $20.00 $380.00
Grand Total: $246,700.00 $22,660.00 $224,040.00

% = oz Ay
Verifled By DATE

(This Section for Administrative Services Office Use Only)

Vendor Code 30439600

Cost Code 3A1
Voucher No. TIOIN A0

Verified By F" JuL 17 2014



